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Meeting Minutes Transmittal

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington

September 23, 1997
8:00 a.m. - 9:00 a.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above-dated meeting.

Eiid Low CxC Oecconpn) Date:_ jz /4//92
Richard X. Gonzalez, Project Mahager, DOE-RL 17
€ e ccumal Date: g /4 /72
Robert Julidn, Project Manager Washington State Departmént/of Ecology

Ll Ror Alec Date: tz/a /?;’.
Lucinda L. Grant, Nash1ngton State Department of Health

ST b e coiydoll Date: ., /vy /4%
Gregory J. LeBaron, PUREX Contractor Representative, BWHC /

_ - Date:_ /2 /4 /9%
Cﬁr1s P. Strand, PHMC Representative, FOR Y/

Purpose: Discuss PUREX Deactivation Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List

Attachment 4 - PUREX Deactivation Punchlist Table




PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington

September 23, 1997
8:00 a.m. - 9:00 a.m.

- AGENDA -

8:00 AM - 9:00 AM INTRODUCTIONS

APPROVE PAST MEETING MINUTES
STATUS ITEMS

. PUREX\Dangerous Waste Applications
. PUREX Transition Status
PUREX Transfer, EM-60 to EM-40

GENERAL TOPICS

. Additional topics
. Action items
- Past action items
~ New action items
. Scheduling of next meeting
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Attachment 2

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington

September 23, 1997
8:00 a.m. - 9:00 a.m.

Summary of Discussion and Commitments/Agreements

INTRODUCTIONS

Mr. Bob Deatherage with BHI-FEN and Mrs. Andrea Hopkins with FDH
were introduced as guest attendees.

APPROVE PAST MEETING MINUTES
' The Unit Managers Meeting minutes of 8/12/97 were approved.

STATUS ITEMS
. PUREX dangerous waste applications

Mr. C. Strand (FDH-EP) deferred a status discussion regarding the
3 Resource Conservation and Recovery Act (RCRA) dangerous waste
permit applications to the status discussion on the transfer of
management from EM-60 to EM-40. This is because actions taken
with the RCRA permit applications are dependant on management
transfer decisions.

. PUREX Transition Status

Mr. G. LeBaron (BWHC) provided an update to the PUREX transition
status (Attachment 4). The status consisted of a table that
identifies 11 remaining punchlist items to be completed.

The Fire Hazards Analysis was reported as having dropped behind
schedule, which will result in this punchlist item resolution
extending past October 1, 1997. Mr. LeBaron indicated this item
will require coverage under the Memorandum of Agreement (MOA).

The MOA was reported as under development. However, finalization
of the MOA will be dependant on the status of a number of other
punchlist items.

The removal/disposal punchlist item was reported as being
complete. The safety documentation covering the Surveillance and
Maintenance (S&M) phase will remain a BIO. Mr. LeBaron indicated
that recent comments received by DOE/RL will result in this item
carrying over past October 1st. This will require inclusion in
the MOA. Mr. J. Sands (RL-RPD) asked how far past October 1st
would the S&M BIO go. Mr. LeBaron
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responded that the duration of extension past October 1st would be
dependant on how quickly comment resolution was completed. Mr. R.
Julian (Ecology) asked whether EM-40 had reviewed the BIO. Mr.

Sands indicated that EM-40 had performed a review and provided

comments.

Mr. LeBaron next reported that the draft S&M Plan was provided to
Mr. Julian for Ecology review. Mr. LeBaron reported some
difficulty in transmitting the finalized S&M Plan to BHI for
subsequent submittal to Ecology. Mr. Julian indicated that he has
not received the procedures referenced in the S&4 Plan and would
like to have the words "and procedures referenced" added to the

punchlist table.

The Tri-Party Agreements and regulatory commitments were
identified as 82% complete. The last major issue to be completed
was the issuance of the Air Operating Permit. The permit is
anticipated to be issued next February.

Waste sites were reported as 75% complete. Mr. LeBaron indicated
that punchlist item could require a separate MOA following
transfer to EM-40.

The roof repair effort for the annex portion of PUREX was reported
as ready to begin. Work is anticipated to be complete by October
31st. Mr. LeBaron indicated a consuitant was scheduled to perform
a further evaluation on the canyon roof. Mr. Sands requested the
punchlist table be modified to include the potential for repairs
to the canyon roof.

Mr. LeBaron reported next that a vendor was scheduled to assist
with problems encountered with the SAMCONS unit. Specific issues
associated with the SAMCONS are provided on the punchlist table.
Mr. Sands inquired for the need for a parallel system Tike REDOX
and UO;. Mr. LeBaron indicated that was a decision for DOE/RL to
make. Mr. Julian asked if this is something that has been Tooked
into yet. Mr. LeBaron indicated this was something he would look
into further.

Only two items remain under audit findings. The water supply
system to MO-405 will be disconnect resulting in the deactivation
of the fire system.

The physical property records transfer was reported as 98%
complete.

PUREX Transfer, EM-60 to EM-40

Mr. LeBaron indicated that turnover was still scheduled for
October 1st. Mr. Sands reported discussions were ongoing
regg;dzng who will perform S&M prior to official transfer, EM-60
or EM-40. Mr.
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Sands indicated BHI has offered to perform S3M for BWHC through
work order prior to official transition. Mr. Julian indicated
that Ecology was not concerned with which program will perform
interim S&M, but reminded everyone that official transfer will not
occur until all TPA milestones have been met, this includes
Ecology approval of the S& Plan. Mr. Sands reported that EM-40
has been funded and can perform S&M for BWHC. During this time
the facility would technically remain under BWHC management. Mr.
Strand stated his assumption that BHI would be reluctant to
certify any of the RCRA dangerous waste permit applications until
official transfer has taken place. Mr. G Robinson (BHI) replied
that this was correct.

Mr. Strand next asked whether or not the PUREX Storage Tunnels
would remain under EM-60 management. Mr. Sands replied that there
was ongoing discussions about the transfer of the PUREX Storage
Tunnels. An official decision to keep the storage tunnels open
and under EM-60 management has not been made. Mr. Julian
indicated he had heard there were potential plans for further use
of the tunnels and that they would remain under EM-60 management.

The discussion next concerned the separation of the tunnels from
the canyon from a RCRA perspective. Mr. Strand indicated that the
unit boundaries for the canyon and tunnels did not conflict. Mr.
Julian added that there did not appear to be anything contained in
the RCRA applications to preclude further use of the tunnels if
the canyon was transferred to EM-40. Mr. Robinson asked what kind
of modification would be necessary for the storage tunnels Part B
permit. Mr. Julian indicated that all necessary revisions were
made during the last modification cycle in July and that there
were no further revisions required at this time.

Mr. Sands next suggested the separation of the canyon and tunnels
should be covered by an MOA between the two programs and that this
action could be included as a punch list item. Mrs. Hopkins said
to her knowledge the transfer of the canyon to EM-40 has been
agreed to, but nothing in writing to this effect has been issued.
Mrs. Hopkins would like to see a formal decision in writing that
addresses the transfer and that this was something she would
pursue. Mrs. Hopkins also indicated that a memorandum of
understanding between programs, which is different than an MOA,
would be an appropriate form of documentation. Mr. Julian
inquired about the time frame for the canyon transfer. Mrs.
Hopkins responded that it was her understanding that October Ist
was still the target date. Mr. Strand stated that based the
meeting discussions, the RCRA permit application for the canyon
would not be transferred to BHI until official transfer. Mr.
Julian reiterated his request to obtain the S&M plan procedures.
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Mr. Julian next asked Mr. Sands if there was another quarterly
surveillance scheduled. Mr. Sands replied there was. Mr. Julian
requested to attend the next surveillance as a representative of
Ecology. Mr. Sands indicated that he would schedule Mr. Julian to
attend.

GENERAL TOPICS

Additional Topics

There were no additional topics discussed.
Action Items

- Past Action Items.

4/08/97:3 Mr. Julian tock the action to provide approval for the recent
Class I modification to the PUREX Storage Tunnels Part B permit
application. This action item will remain open as approval has yet to
be provided by Ecology. Mr. Julian indicated that the approval package
is under development as a number of other units are addressed in
addition to the PUREX Storage Tunnels.

- New Action Items.

There were no new action items.

Scheduling of Next Meeting

Mr. Strand asked the attendees if a last meeting was required. Mr.
Julian suggested a last meeting would be appropriate to document
official transfer when complete. The attendees agreed to-a final

meeting a shortly after official transfer. The meeting will be
scheduled accordingly.



Attachment 3
PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington

September 23, 1997
8:00 a.m. ~ 9:00 a.m.

Attendance List

|| NAME ORGANIZATION PHONE #

Chris Strand FDH 376-8556
Bob Deatherage BHI 372-3329
Bob Julian Ecology 736-5702
Cindy Grant Wa. DOH 206-464-6206
Andrea Hopkins FDH 373-5395
Greg LeBaron BaWHC 373-1792
Gary Robinson BHI 372-9221

John Sands RL-RPD 372-2282




Attachment 4
PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington

September 23, 1997
8:00 a.m. - 9:00 a.m.

PUREX DEACTIVATION PUNCHLIST TABLE



Action)

Punch list [tem BWHC Percentage { Estimated Status
Cognizant Complete | Completion
Individual Date
Fire Hazards Analysis Mark Enghusen | 70% 9/15/97 HUGHES to finish analysis and report
TBD (Completion Delayed). BHI comments
need incorporation and then forward
letter to DOE on results of study with
recommendation for non installation due
to costs and impacts.
Memorandum of Agreement | Lloyd Zinsli 25% Turnover MOA in fough draft development.
(MOA) Using DOE M 430.1-1 and existing
MOA’s as examples.
Removal/Disposal of Greg 100% Complete
Radioactive, Hazardous and LeBaron/Marty
Mixed Waste in Accordance | Ellis
with State and Federal
Regulations
S&M Phase updated Final Ed Dodd 80% Turnover Recetved DOE comments and in
| Safety Analysis Report (SAR) resolution cycle. Response due 9/22/97
S&M Phase updated Mark Enghusen | BII N/A Formal letter and S&M Plan sent to BHI
Surveillance & maintenance Turnover via FDH.
(S&M) Plan 98 %
Turnover.
to Ecology Complete
(GIL




TPA and Regulatory Greg LeBaron | 82% 8/15/97 - Actions requiring incorporation of
Commitments Turnover changes to site permits i.e. Air and
' Waste discharge will be included in the

next issuance of the Site Permits ECD
1998. Milestones will continue to be
outstanding until the S&M plan is
approved by DOE and Ecology (via
BHI). FEMP in signature cycle.

Waste Sites and Transfer Line | Chris Wollam | 75% 8/31/97 Actively working, agreed upon field

Marking and Mapping surface conditions. Working on posting
and surveys.

Roof Repairs Rich Hobart 10% 10/31/97 Contractors just starting-prep for annex
portions. Work slated to be completed
by 10/31/97

SAMCONS Bud Blackaby | 88% 9/26/97 Finalizing ATP and preparing end point
closeout. Vender to assist with 216-A-
2 level probe. UPS test completed.
Parsons assisting with closeout
paperwork.

Complete outstanding audit Lori Young 98% Turnover Need to perform {inal verification and

findings -QUEST, HATS, document completion of this action.

Occurrence Reports

Physical property records Lloyd Zinsli 98% Turnover Need to perform final verification and

transferred

document transfer of property to BHI
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